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Mr. Gary Miller 
Superfund Division, Region 6 (6SF-AP) 
Arkansas!Texas Section 
U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

PASTOR, BEHLING & 'WHEELER, LLC 
2000 S. Mays, Suite 300 
Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

January 9, 2006 
(PBW Project No. 1259) 

Re: December 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, 
Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP (LDL ), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as 
Respondents in the UAO). As discussed in our telephone conversation on August 2, 2005, 
monthly status reports for a given month will be submitted by the 15"' of the following month as 
required in Paragraph 53 of the UAO, rather than by the 10"' of the following month as indicated 
in Appendix 1 of the UAO. In accordance with the UAO requirements this report addresses the 
topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month- The following actions were taken during the previous month: 

• Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO 
Paragraph 72) -progress report on properties for which access has been obtained 
and request to extend time required to complete acquisition to January 30, 2006-
submitted to EPA on December 23,2005. 

2. Results of sampling. tests, modeling and all other data (including raw datal received 
or generated by or on behalf of Respondents during the previous month- No data 
were received or generated during the previous month. 

3. Actions. data and plans which are scheduled for the next two months and other 
information relating to the progress of work- The following actions are planned for 
the next two months: 
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• Acquisition of access to properties inunediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO 
Paragraph 72)- to be completed by January 30, 2006 (per December 23, 2005 
extension request); 

• Submittal of Final RifFS Work Plan (SOW Paragraph 18)- to be submitted 
within 20 calendar days after receipt of EPA comments on the Draft RifFS Work 
Plan; and 

• Submittal of Final RifFS SAP (SOW Paragraph 26) -to be submitted within 20 
calendar days after receipt of EPA's comments on the Draft RifFS SAP. 

4. Information regarding percentage of completion. all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays -The scope of 
activities to be performed as part of the RifFS is described in the RifFS Work Plan. 
Until that work plan has been approved by EPA, it is not possible to estimate a 
percentage completion for the project. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLJNG & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Brent Murray - Sequa Corporation 
Mr. Scott Magelssen - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morris III- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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